



DRA INARA
Monthly Construction Updates- May 2025

S. No	Project Code	Project Name	Saleable Area in Sqft	Cumulative% Achieved up to April-25	Status
1	DRA-31`	Inara Phase-1	51,350	42%	Shell & Core Stage



Villa No 3- SF Bedroom Blockwork in progress



Villa No 4 & 5 Front Elevation View



Villa No 5 - External Scaffolding Fixing work in progress



Villa No 6 – GF Living hall plastering work in progress



Villa No 7- Front Elevation view



Villa No 8- GF Living hall Electrical Wall Chasing work in progress



Villa No 9 – SF Bedroom 1&2 Internal wall plastering work in progress



Villa No 10- Front Elevation view



Villa No 11- Front Elevation view



Villa No 12 – Front Elevation view



Villa No 13 – FF Roof slab beam bottom shuttering work in progress



Villa No 14–GF Column concreting work completed



Villa No 15– GF Column Concreting work completed



Villa No 17 – FF Roof slab shuttering work in progress



Villa No 18,19 – CLUBHOUSE & STP Soil Earthwork Excavation in progress



Villa No 18,19 – STP Levelling course PCC Laying work completed



Phase-1 Compound RCC wall concreting work in Progress



Phase-2 Pile Boring and concrete casting Work in progress



Phase-2 Boundary compound wall Pile boring Work in progress

*Thank
you!*