# Slate Intelligence – Images from the Field report

Prepared Exclusively for

DRA HOME OF PRIDE

## DRA Astra

For Oct 01 - 31, 2026



slate

Building Bridges to the future through smart technologies and smarter construction.

# FINISHING WORKS

## FLOOR & WALL TILES LAYING (Including Toilet & Kitchen)

Uploaded On: 31 Oct 2026



3F - Tiles

Uploaded On: 30 Oct 2026




3F - Tiles

Uploaded On: 29 Oct 2026




3F - Tiles

Uploaded On: 29 Oct 2026




3F - Tiles

Uploaded On: 28 Oct 2026



3F - Tiles

Uploaded On: 24 Oct 2026




2F - Tiles

Uploaded On: 22 Oct 2026



2F - Tiles

Uploaded On: 20 Oct 2026




2F - Tiles

Uploaded On: 17 Oct 2026



2F - Tiles

Uploaded On: 16 Oct 2026



2F - Tiles

## PUTTY FIRST COAT

Uploaded On: 31 Oct 2026



5F - Putty 1st Coat

Uploaded On: 30 Oct 2026



5F - Putty 1st Coat

Uploaded On: 29 Oct 2026



5F - Putty 1st Coat

Uploaded On: 28 Oct 2026



5F - Putty 1st Coat

Uploaded On: 27 Oct 2026



5F - Putty 1st Coat

Uploaded On: 26 Oct 2026



5F - Putty 1st Coat

Uploaded On: 24 Oct 2026



5F - Putty 1st Coat

Uploaded On: 23 Oct 2026



5F - Putty 1st Coat

Uploaded On: 22 Oct 2026



2F - Putty 1st Coat

Uploaded On: 22 Oct 2026



3F - Putty 1st Coat

Uploaded On: 22 Oct 2026



4F - Putty 1st Coat

Uploaded On: 21 Oct 2026



4F - Putty 1st Coat

Uploaded On: 21 Oct 2026



4F - Putty 1st Coat

Uploaded On: 21 Oct 2026



3F - Putty 1st Coat

Uploaded On: 21 Oct 2026



2F - Putty 1st Coat

Uploaded On: 20 Oct 2026



2F - Putty 1st Coat

Uploaded On: 20 Oct 2026



3F - Putty 1st Coat

Uploaded On: 20 Oct 2026



4F - Putty 1st Coat

Uploaded On: 17 Oct 2026



2F - Putty 1st Coat

Uploaded On: 17 Oct 2026



3F - Putty 1st Coat

Uploaded On: 17 Oct 2026



4F - Putty 1st Coat

Uploaded On: 16 Oct 2026



2F - Putty 1st Coat

Uploaded On: 16 Oct 2026



3F - Putty 1st Coat

Uploaded On: 15 Oct 2026



2F - Putty 1st Coat

Uploaded On: 15 Oct 2026



3F - Putty 1st Coat

Uploaded On: 15 Oct 2026



4F - Putty 1st Coat

Uploaded On: 14 Oct 2026



4F - Putty 1st Coat

Uploaded On: 14 Oct 2026



2F - Putty 1st Coat

Uploaded On: 14 Oct 2026



3F - Putty 1st Coat

Uploaded On: 13 Oct 2026



2F - Putty 1st Coat

Uploaded On: 13 Oct 2026



3F - Putty 1st Coat

Uploaded On: 13 Oct 2026



4F - Putty 1st Coat

Uploaded On: 12 Oct 2026



2F - Putty 1st Coat

Uploaded On: 12 Oct 2026



3F - Putty 1st Coat

Uploaded On: 12 Oct 2026



4F - Putty 1st Coat

Uploaded On: 10 Oct 2026



2F - Putty 1st Coat

Uploaded On: 10 Oct 2026



3F - Putty 1st Coat

Uploaded On: 10 Oct 2026



4F - Putty 1st Coat

Uploaded On: 09 Oct 2026



2F - Putty 1st Coat

Uploaded On: 09 Oct 2026



3F - Putty 1st Coat

Uploaded On: 09 Oct 2026



4F - Putty 1st Coat

Uploaded On: 08 Oct 2026



2F - Putty 1st Coat

Uploaded On: 08 Oct 2026



3F - Putty 1st Coat

Uploaded On: 07 Oct 2026



2F - Putty 1st Coat

Uploaded On: 07 Oct 2026



2F - Putty 1st Coat

Uploaded On: 07 Oct 2026



3F - Putty 1st Coat

Uploaded On: 07 Oct 2026



4F - Putty 1st Coat

Uploaded On: 06 Oct 2026



4F - Putty 1st Coat

Uploaded On: 06 Oct 2026



3F - Putty 1st Coat

Uploaded On: 06 Oct 2026



2F - Putty 1st Coat

Uploaded On: 05 Oct 2026



2F - Putty 1st Coat

Uploaded On: 05 Oct 2026



3F - Putty 1st Coat

Uploaded On: 03 Oct 2026



2F - Putty 1st Coat

Uploaded On: 03 Oct 2026



3F - Putty 1st Coat

Uploaded On: 01 Oct 2026



2F - Putty 1st Coat

Uploaded On: 01 Oct 2026



2F - Putty 1st Coat

## On Completion of Plastering of the Apartment

### On Completion of Plastering - 8th Floor

Uploaded On: 31 Oct 2026



On Completion of Plastering - 8th Floor - 808

Uploaded On: 31 Oct 2026



On Completion of Plastering - 8th Floor - 808

Uploaded On: 31 Oct 2026



On Completion of Plastering - 8th Floor - 808

Uploaded On: 31 Oct 2026



On Completion of Plastering - 8th Floor - 808

Uploaded On: 31 Oct 2026



On Completion of Plastering - 8th Floor - 808

Uploaded On: 31 Oct 2026



On Completion of Plastering - 8th Floor - 811

Uploaded On: 31 Oct 2026



On Completion of Plastering - 8th Floor - 811

Uploaded On: 31 Oct 2026



On Completion of Plastering - 8th Floor - 811

Uploaded On: 31 Oct 2026



On Completion of Plastering - 8th Floor - 811

Uploaded On: 31 Oct 2026



On Completion of Plastering - 8th Floor - 811

Uploaded On: 31 Oct 2026



On Completion of Plastering - 8th Floor - 813

Uploaded On: 31 Oct 2026



On Completion of Plastering - 8th Floor - 813

Uploaded On: 31 Oct 2026



On Completion of Plastering - 8th Floor - 813

Uploaded On: 31 Oct 2026



On Completion of Plastering - 8th Floor - 813

Uploaded On: 31 Oct 2026



On Completion of Plastering - 8th Floor - 813

Uploaded On: 31 Oct 2026



On Completion of Plastering - 8th Floor - 805

Uploaded On: 31 Oct 2026



On Completion of Plastering - 8th Floor - 805

Uploaded On: 31 Oct 2026



On Completion of Plastering - 8th Floor - 805

Uploaded On: 31 Oct 2026



On Completion of Plastering - 8th Floor - 805

Uploaded On: 30 Oct 2026



On Completion of Plastering - 8th Floor - 809

Uploaded On: 30 Oct 2026



On Completion of Plastering - 8th Floor - 809

Uploaded On: 30 Oct 2026



On Completion of Plastering - 8th Floor - 809

Uploaded On: 30 Oct 2026



On Completion of Plastering - 8th Floor - 809

Uploaded On: 30 Oct 2026



On Completion of Plastering - 8th Floor - 809

Uploaded On: 29 Oct 2026



On Completion of Plastering - 8th Floor - 806

Uploaded On: 29 Oct 2026



On Completion of Plastering - 8th Floor - 806

Uploaded On: 29 Oct 2026



On Completion of Plastering - 8th Floor - 806

Uploaded On: 29 Oct 2026



On Completion of Plastering - 8th Floor - 806

Uploaded On: 29 Oct 2026



On Completion of Plastering - 8th Floor - 806

Uploaded On: 29 Oct 2026



On Completion of Plastering - 8th Floor - 807

Uploaded On: 29 Oct 2026



On Completion of Plastering - 8th Floor - 807

Uploaded On: 29 Oct 2026



On Completion of Plastering - 8th Floor - 807

Uploaded On: 29 Oct 2026



On Completion of Plastering - 8th Floor - 807

Uploaded On: 29 Oct 2026



On Completion of Plastering - 8th Floor - 807

Uploaded On: 28 Oct 2026



On Completion of Plastering - 8th Floor - 804

Uploaded On: 28 Oct 2026



On Completion of Plastering - 8th Floor - 804

Uploaded On: 28 Oct 2026



On Completion of Plastering - 8th Floor - 804

Uploaded On: 28 Oct 2026



On Completion of Plastering - 8th Floor - 804

Uploaded On: 28 Oct 2026



On Completion of Plastering - 8th Floor - 803

Uploaded On: 28 Oct 2026



On Completion of Plastering - 8th Floor - 803

Uploaded On: 28 Oct 2026



On Completion of Plastering - 8th Floor - 803

Uploaded On: 28 Oct 2026



On Completion of Plastering - 8th Floor - 803

Uploaded On: 28 Oct 2026



On Completion of Plastering - 8th Floor - 802

Uploaded On: 28 Oct 2026



On Completion of Plastering - 8th Floor - 802

Uploaded On: 28 Oct 2026



On Completion of Plastering - 8th Floor - 802

Uploaded On: 28 Oct 2026



On Completion of Plastering - 8th Floor - 802

Uploaded On: 28 Oct 2026



On Completion of Plastering - 8th Floor - 802

## On Completion of Plastering - 7th Floor

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 701

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 712

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 712

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 712

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 712

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 712

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 706

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 706

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 706

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 706

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 706

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 707

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 707

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 707

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 707

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 707

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 701

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 701

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 701

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 701

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 711

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 709

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 709

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 709

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 709

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 709

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 711

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 711

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 711

Uploaded On: 10 Oct 2026



On Completion of Plastering - 7th Floor - 711

Uploaded On: 08 Oct 2026



On Completion of Plastering - 7th Floor - 708

Uploaded On: 08 Oct 2026



On Completion of Plastering - 7th Floor - 708

Uploaded On: 08 Oct 2026



On Completion of Plastering - 7th Floor - 708

Uploaded On: 08 Oct 2026



On Completion of Plastering - 7th Floor - 708

Uploaded On: 08 Oct 2026



On Completion of Plastering - 7th Floor - 708

Uploaded On: 08 Oct 2026



On Completion of Plastering - 7th Floor - 710

Uploaded On: 08 Oct 2026



On Completion of Plastering - 7th Floor - 710

Uploaded On: 08 Oct 2026



On Completion of Plastering - 7th Floor - 710

Uploaded On: 08 Oct 2026



On Completion of Plastering - 7th Floor - 710

Uploaded On: 08 Oct 2026



On Completion of Plastering - 7th Floor - 710

Uploaded On: 07 Oct 2026



On Completion of Plastering - 7th Floor - 702

Uploaded On: 07 Oct 2026



On Completion of Plastering - 7th Floor - 702

Uploaded On: 07 Oct 2026



On Completion of Plastering - 7th Floor - 702

Uploaded On: 07 Oct 2026



On Completion of Plastering - 7th Floor - 702

Uploaded On: 07 Oct 2026



On Completion of Plastering - 7th Floor - 702

Uploaded On: 07 Oct 2026



On Completion of Plastering - 7th Floor - 704

Uploaded On: 07 Oct 2026



On Completion of Plastering - 7th Floor - 704

Uploaded On: 07 Oct 2026



On Completion of Plastering - 7th Floor - 704

Uploaded On: 07 Oct 2026



On Completion of Plastering - 7th Floor - 704

Uploaded On: 06 Oct 2026



On Completion of Plastering - 7th Floor - 703

Uploaded On: 06 Oct 2026



On Completion of Plastering - 7th Floor - 703

Uploaded On: 06 Oct 2026



On Completion of Plastering - 7th Floor - 703

Uploaded On: 06 Oct 2026



On Completion of Plastering - 7th Floor - 703

Uploaded On: 06 Oct 2026



On Completion of Plastering - 7th Floor - 713

Uploaded On: 06 Oct 2026



On Completion of Plastering - 7th Floor - 713

Uploaded On: 06 Oct 2026



On Completion of Plastering - 7th Floor - 713

Uploaded On: 06 Oct 2026



On Completion of Plastering - 7th Floor - 713

Uploaded On: 06 Oct 2026



On Completion of Plastering - 7th Floor - 713

# TERRACE FLOOR

## OVER HEAD TANK

Uploaded On: 30 Oct 2026



OHT - Wall Concreting include (Reinforcement & Shuttering)

Uploaded On: 29 Oct 2026



OHT - Wall Concreting include (Reinforcement & Shuttering)

Uploaded On: 28 Oct 2026



OHT - Wall Concreting include (Reinforcement & Shuttering)

Uploaded On: 27 Oct 2026



OHT - Wall Concreting include (Reinforcement & Shuttering)

Uploaded On: 26 Oct 2026



OHT - Reinforcement, Shuttering, Concreting

Uploaded On: 24 Oct 2026



OHT - Reinforcement, Shuttering, Concreting

## LMR

Uploaded On: 30 Oct 2026



LMR - Wall Concreting include (Reinforcement & Shuttering)

Uploaded On: 29 Oct 2026



LMR - Reinforcement, Shuttering, Concreting

Uploaded On: 28 Oct 2026



LMR - Reinforcement, Shuttering, Concreting

Uploaded On: 27 Oct 2026



LMR - Reinforcement, Shuttering, Concreting

Uploaded On: 21 Oct 2026



LMR - Wall Concreting include (Reinforcement & Shuttering)

Uploaded On: 21 Oct 2026



LMR - Cover Slab Shuttering & Reinforcement

Uploaded On: 14 Oct 2026



LMR - Cover Slab Concreting

Uploaded On: 13 Oct 2026



LMR - Cover Slab Shuttering & Reinforcement

Uploaded On: 12 Oct 2026



LMR - Cover Slab Shuttering & Reinforcement

Uploaded On: 05 Oct 2026



LMR - Cover Slab Shuttering & Reinforcement

Uploaded On: 03 Oct 2026



LMR - Cover Slab Shuttering & Reinforcement

Uploaded On: 03 Oct 2026



LMR - Wall Concreting include (Reinforcement & Shuttering)

Uploaded On: 01 Oct 2026



LMR - Reinforcement, Shuttering, Concreting

## STAIRCASE HEADROOM

Uploaded On: 22 Oct 2026



SHR - Electrical - Conduit Laying

Uploaded On: 22 Oct 2026



SHR - Slab & Beam Reinforcement

Uploaded On: 22 Oct 2026



SHR - Roof Slab Shuttering

Uploaded On: 20 Oct 2026



SHR - Roof Slab Shuttering

Uploaded On: 20 Oct 2026



SHR - Slab & Beam Reinforcement

Uploaded On: 20 Oct 2026



SHR - Roof Slab Concreting

Uploaded On: 17 Oct 2026



SHR - Slab & Beam Reinforcement

Uploaded On: 17 Oct 2026



SHR - Roof Slab Shuttering

Uploaded On: 16 Oct 2026



SHR - Slab & Beam Reinforcement

Uploaded On: 15 Oct 2026



SHR - Roof Slab Shuttering

Uploaded On: 15 Oct 2026



SHR - Roof Slab Concreting

Uploaded On: 14 Oct 2026



SHR - Roof Slab Shuttering

Uploaded On: 12 Oct 2026



SHR - Roof Slab Shuttering

Uploaded On: 10 Oct 2026



SHR - Roof Slab Shuttering

Uploaded On: 09 Oct 2026



SHR - Roof Slab Shuttering

Uploaded On: 08 Oct 2026



SHR - Roof Slab Shuttering

Uploaded On: 07 Oct 2026



SHR - Column Concrete

Uploaded On: 06 Oct 2026



SHR - Column Shuttering

Uploaded On: 05 Oct 2026



SHR - Col Marking & Reinforcement

Uploaded On: 05 Oct 2026



SHR - Column Concrete

Uploaded On: 05 Oct 2026



SHR - Col Marking & Reinforcement

Uploaded On: 03 Oct 2026



SHR - Column Concrete

Uploaded On: 03 Oct 2026



SHR - Column Shuttering

Uploaded On: 03 Oct 2026



SHR - Col Marking & Reinforcement

## FLAT BLOCKWORKS

Uploaded On: 30 Oct 2026



BW - Eleventh Floor

Uploaded On: 30 Oct 2026



BW - Eleventh Floor

Uploaded On: 29 Oct 2026



BW - Eleventh Floor

Uploaded On: 29 Oct 2026



BW - Eleventh Floor

Uploaded On: 28 Oct 2026



BW - Eleventh Floor

Uploaded On: 28 Oct 2026



BW - Eleventh Floor

Uploaded On: 27 Oct 2026



BW - Eleventh Floor

Uploaded On: 27 Oct 2026



BW - Eleventh Floor

Uploaded On: 26 Oct 2026



BW - Eleventh Floor

Uploaded On: 26 Oct 2026



BW - Eleventh Floor

Uploaded On: 24 Oct 2026



BW - Eleventh Floor

Uploaded On: 24 Oct 2026



BW - Eleventh Floor

Uploaded On: 23 Oct 2026



BW - Eleventh Floor

Uploaded On: 22 Oct 2026



BW - Eleventh Floor

Uploaded On: 21 Oct 2026



BW - Eleventh Floor

Uploaded On: 21 Oct 2026



BW - Eleventh Floor

Uploaded On: 21 Oct 2026



BW - Tenth Floor

Uploaded On: 20 Oct 2026



BW - Tenth Floor

Uploaded On: 20 Oct 2026



BW - Tenth Floor

Uploaded On: 20 Oct 2026



BW - Eleventh Floor

Uploaded On: 20 Oct 2026



BW - Eleventh Floor

Uploaded On: 17 Oct 2026



BW - Eleventh Floor

Uploaded On: 17 Oct 2026



BW - Eleventh Floor

Uploaded On: 17 Oct 2026



BW - Eleventh Floor

Uploaded On: 16 Oct 2026



BW - Tenth Floor

Uploaded On: 16 Oct 2026



BW - Tenth Floor

Uploaded On: 16 Oct 2026



BW - Eleventh Floor

Uploaded On: 16 Oct 2026



BW - Eleventh Floor

Uploaded On: 16 Oct 2026



BW - Eleventh Floor

Uploaded On: 15 Oct 2026



BW - Tenth Floor

Uploaded On: 15 Oct 2026



BW - Tenth Floor

Uploaded On: 15 Oct 2026



BW - Eleventh Floor

Uploaded On: 15 Oct 2026



BW - Eleventh Floor

Uploaded On: 14 Oct 2026



BW - Eleventh Floor

Uploaded On: 13 Oct 2026



BW - Tenth Floor

Uploaded On: 13 Oct 2026



BW - Eleventh Floor

Uploaded On: 12 Oct 2026



BW - Eleventh Floor

Uploaded On: 12 Oct 2026



BW - Eleventh Floor

Uploaded On: 10 Oct 2026



BW - Eleventh Floor

Uploaded On: 09 Oct 2026



BW - Eleventh Floor

Uploaded On: 07 Oct 2026




BW - Ninth Floor

Uploaded On: 07 Oct 2026




BW - Tenth Floor

Uploaded On: 07 Oct 2026



BW - Eleventh Floor

Uploaded On: 06 Oct 2026



BW - Eleventh Floor

Uploaded On: 06 Oct 2026



BW - Tenth Floor

Uploaded On: 06 Oct 2026



BW - Ninth Floor

Uploaded On: 05 Oct 2026



BW - Ninth Floor

Uploaded On: 05 Oct 2026



BW - Tenth Floor

Uploaded On: 03 Oct 2026



BW - Tenth Floor

Uploaded On: 01 Oct 2026



BW - Tenth Floor

## CORRIDOR AREA BLOCKWORK

Uploaded On: 30 Oct 2026



BW Corridor area - Ninth Floor

Uploaded On: 28 Oct 2026



BW Corridor area - Ninth Floor

Uploaded On: 27 Oct 2026



BW Corridor area - Ninth Floor

Uploaded On: 20 Oct 2026



BW Corridor area - Seventh Floor

Uploaded On: 17 Oct 2026



BW Corridor area - Ninth Floor

Uploaded On: 15 Oct 2026



BW Corridor area - Ninth Floor

Uploaded On: 14 Oct 2026



BW Corridor area - Ninth Floor

Uploaded On: 10 Oct 2026



BW Corridor area - Seventh Floor

Uploaded On: 07 Oct 2026



BW Corridor area - Eighth Floor

Uploaded On: 06 Oct 2026



BW Corridor area - Eighth Floor

Uploaded On: 03 Oct 2026



BW Corridor area - Ninth Floor

Uploaded On: 03 Oct 2026



BW Corridor area - Eighth Floor

Uploaded On: 01 Oct 2026



BW Corridor area - Eighth Floor


## FLAT INTERNAL PLASTERING

Uploaded On: 30 Oct 2026



9F - Internal Plastering

Uploaded On: 30 Oct 2026



8F - Internal Plastering

Uploaded On: 29 Oct 2026



8F - Internal Plastering

Uploaded On: 29 Oct 2026



9F - Internal Plastering

Uploaded On: 29 Oct 2026



9F - Internal Plastering

Uploaded On: 28 Oct 2026



8F - Internal Plastering

Uploaded On: 28 Oct 2026



9F - Internal Plastering

Uploaded On: 28 Oct 2026



9F - Internal Plastering

Uploaded On: 27 Oct 2026



8F - Internal Plastering

Uploaded On: 27 Oct 2026



9F - Internal Plastering

Uploaded On: 27 Oct 2026



9F - Internal Plastering

Uploaded On: 26 Oct 2026



8F - Internal Plastering

Uploaded On: 26 Oct 2026



9F - Internal Plastering

Uploaded On: 24 Oct 2026



8F - Internal Plastering

Uploaded On: 24 Oct 2026



8F - Internal Plastering

Uploaded On: 24 Oct 2026



9F - Internal Plastering

Uploaded On: 23 Oct 2026



8F - Internal Plastering

Uploaded On: 23 Oct 2026



9F - Internal Plastering

Uploaded On: 22 Oct 2026




9F - Internal Plastering

Uploaded On: 22 Oct 2026



8F - Internal Plastering

Uploaded On: 22 Oct 2026



8F - Internal Plastering

Uploaded On: 21 Oct 2026



9F - Internal Plastering

Uploaded On: 21 Oct 2026



8F - Internal Plastering

Uploaded On: 21 Oct 2026



8F - Internal Plastering

Uploaded On: 20 Oct 2026



8F - Internal Plastering

Uploaded On: 20 Oct 2026



8F - Internal Plastering

Uploaded On: 17 Oct 2026



8F - Internal Plastering

Uploaded On: 17 Oct 2026



8F - Internal Plastering

Uploaded On: 17 Oct 2026



8F - Internal Plastering

Uploaded On: 16 Oct 2026



8F - Internal Plastering

Uploaded On: 16 Oct 2026



9F - Internal Plastering

Uploaded On: 15 Oct 2026



9F - Internal Plastering

Uploaded On: 14 Oct 2026



9F - Internal Plastering

Uploaded On: 13 Oct 2026



8F - Internal Plastering

Uploaded On: 13 Oct 2026



9F - Internal Plastering

Uploaded On: 12 Oct 2026



8F - Internal Plastering

Uploaded On: 12 Oct 2026



8F - Internal Plastering

Uploaded On: 10 Oct 2026



8F - Internal Plastering

Uploaded On: 10 Oct 2026



8F - Internal Plastering

Uploaded On: 10 Oct 2026



7F - Internal Plastering

Uploaded On: 10 Oct 2026



7F - Internal Plastering

Uploaded On: 09 Oct 2026



7F - Internal Plastering

Uploaded On: 09 Oct 2026



7F - Internal Plastering

Uploaded On: 09 Oct 2026



8F - Internal Plastering

Uploaded On: 09 Oct 2026



8F - Internal Plastering

Uploaded On: 08 Oct 2026



8F - Internal Plastering

Uploaded On: 08 Oct 2026



7F - Internal Plastering

Uploaded On: 07 Oct 2026



7F - Internal Plastering

Uploaded On: 07 Oct 2026



7F - Internal Plastering

Uploaded On: 07 Oct 2026



8F - Internal Plastering

Uploaded On: 06 Oct 2026



8F - Internal Plastering

Uploaded On: 06 Oct 2026



7F - Internal Plastering

Uploaded On: 05 Oct 2026



7F - Internal Plastering

Uploaded On: 05 Oct 2026



8F - Internal Plastering

Uploaded On: 05 Oct 2026



8F - Internal Plastering

Uploaded On: 03 Oct 2026



7F - Internal Plastering

Uploaded On: 03 Oct 2026



8F - Internal Plastering

Uploaded On: 03 Oct 2026



8F - Internal Plastering

Uploaded On: 01 Oct 2026



7F - Internal Plastering

Uploaded On: 01 Oct 2026



8F - Internal Plastering

## CORRIDOR AREA INTERNAL PLASTERING

Uploaded On: 30 Oct 2026



8F - Internal Plastering Corridor Area

Uploaded On: 30 Oct 2026



8F - Internal Plastering Corridor Area

Uploaded On: 29 Oct 2026



8F - Internal Plastering Corridor Area

Uploaded On: 28 Oct 2026




8F - Internal Plastering Corridor Area

Uploaded On: 20 Oct 2026



7F - Internal Plastering Corridor Area

Uploaded On: 17 Oct 2026



7F - Internal Plastering Corridor Area

Uploaded On: 16 Oct 2026



7F - Internal Plastering Corridor Area

Uploaded On: 15 Oct 2026



2F - Internal Plastering Corridor Area

Uploaded On: 15 Oct 2026



7F - Internal Plastering Corridor Area

Uploaded On: 14 Oct 2026



7F - Internal Plastering Corridor Area

Uploaded On: 13 Oct 2026



7F - Internal Plastering Corridor Area

Uploaded On: 13 Oct 2026



7F - Internal Plastering Corridor Area

Uploaded On: 12 Oct 2026



7F - Internal Plastering Corridor Area

Uploaded On: 10 Oct 2026



7F - Internal Plastering Corridor Area

## EXTERNAL PLASTERING

Uploaded On: 29 Oct 2026



Ex Plastering West Side 1

Uploaded On: 28 Oct 2026




Ex Plastering West Side 1

Uploaded On: 27 Oct 2026



Ex Plastering West Side 1

Uploaded On: 26 Oct 2026



Ex Plastering West Side 1

Uploaded On: 24 Oct 2026



Ex Plastering West Side 1

Uploaded On: 23 Oct 2026



Ex Plastering West Side 1

Uploaded On: 22 Oct 2026



Ex Plastering West Side 1

## INTERNAL PLUMBING WORK

### Fourth Floor - Internal Plumbing Works

Uploaded On: 30 Oct 2026



4F - Plumbing Packing & Protection

Uploaded On: 30 Oct 2026



4F - Ledge Wall Fixing

Uploaded On: 27 Oct 2026



4F - Plumbing Packing & Protection

Uploaded On: 27 Oct 2026



4F - Ledge Wall Fixing

Uploaded On: 27 Oct 2026



4F - Water Testing

Uploaded On: 27 Oct 2026



4F - Plumbing Packing & Protection

Uploaded On: 27 Oct 2026



4F - Ledge Wall Fixing

Uploaded On: 23 Oct 2026



4F - Ledge Wall Fixing

Uploaded On: 23 Oct 2026



4F - Plumbing Packing & Protection

Uploaded On: 16 Oct 2026



4F - Ledge Wall Fixing

Uploaded On: 10 Oct 2026



4F - Ledge Wall Fixing

Uploaded On: 10 Oct 2026



4F - Ledge Wall Fixing

Uploaded On: 10 Oct 2026



4F - Wall Concealed Pipe laying & Suspended Line

Uploaded On: 01 Oct 2026



4F - Wall Concealed Pipe laying & Suspended Line

## Third Floor - Internal Plumbing Works

Uploaded On: 30 Oct 2026



3F - Water Testing

Uploaded On: 30 Oct 2026



3F - Water Testing

Uploaded On: 27 Oct 2026



3F - Water Testing

Uploaded On: 16 Oct 2026



3F - Plumbing Packing & Protection

Uploaded On: 10 Oct 2026



3F - Plumbing Packing & Protection

Uploaded On: 10 Oct 2026



3F - Plumbing Packing & Protection

Uploaded On: 10 Oct 2026



3F - Wall Concealed Pipe laying & Suspended Line

Uploaded On: 30 Oct 2026



7F - Toilet Waterproofing

Uploaded On: 29 Oct 2026



7F - Toilet Waterproofing

Uploaded On: 26 Oct 2026



7F - Toilet Waterproofing

Uploaded On: 24 Oct 2026



7F - Toilet Waterproofing

Uploaded On: 23 Oct 2026



7F - Sunken Pipe Laying

Uploaded On: 23 Oct 2026



7F - Toilet Waterproofing

Uploaded On: 20 Oct 2026




7F - Sunken Filling

Uploaded On: 17 Oct 2026



7F - Toilet Waterproofing

Uploaded On: 16 Oct 2026



7F - Toilet Waterproofing

Uploaded On: 16 Oct 2026



7F - Sunken Pipe Laying

Uploaded On: 16 Oct 2026



7F - Sunken Pipe Laying

Uploaded On: 15 Oct 2026




7F - Toilet Waterproofing

Uploaded On: 14 Oct 2026



7F - Toilet Waterproofing

Uploaded On: 13 Oct 2026




7F - Toilet Waterproofing

Uploaded On: 12 Oct 2026



7F - Sunken Filling

Uploaded On: 12 Oct 2026



7F - Toilet Waterproofing

Uploaded On: 10 Oct 2026



7F - Toilet Waterproofing

Uploaded On: 10 Oct 2026



7F - Sunken Pipe Laying

Uploaded On: 10 Oct 2026



7F - Sunken Pipe Laying

Uploaded On: 09 Oct 2026



7F - Toilet Waterproofing

Uploaded On: 08 Oct 2026




7F - Toilet Waterproofing

Uploaded On: 07 Oct 2026



7F - Toilet Waterproofing

Uploaded On: 07 Oct 2026



7F - Toilet Waterproofing

Uploaded On: 03 Oct 2026



7F - Toilet Waterproofing

Uploaded On: 01 Oct 2026



7F - Toilet Waterproofing

## Eighth Floor - Internal Plumbing Works

Uploaded On: 29 Oct 2026



8F - Toilet Waterproofing

Uploaded On: 23 Oct 2026



8F - Core& Wall Cutting

Uploaded On: 06 Oct 2026



8F - Core& Wall Cutting

Uploaded On: 05 Oct 2026



8F - Core& Wall Cutting

## Ninth Floor - Internal Plumbing Works

Uploaded On: 26 Oct 2026



9F - Core& Wall Cutting

## Sixth Floor - Internal Plumbing Works

Uploaded On: 06 Oct 2026



6F - Sunken Filling

# BALCONY WATERPROOFING

## Seventh Floor - Balcony Waterproofing

Uploaded On: 30 Oct 2026



7F - Balcony Waterproofing

Uploaded On: 29 Oct 2026



7F - Balcony Waterproofing

Uploaded On: 27 Oct 2026



7F - Balcony Water Bond Test

Uploaded On: 27 Oct 2026



7F - Balcony Water Bond Test

Uploaded On: 26 Oct 2026



7F - Balcony Waterproofing

Uploaded On: 17 Oct 2026



7F - Balcony Water Bond Test

Uploaded On: 17 Oct 2026



7F - Balcony Water Bond Test

Uploaded On: 16 Oct 2026



7F - Balcony Waterproofing

Uploaded On: 15 Oct 2026



7F - Balcony Surface Cleaning

Uploaded On: 15 Oct 2026



7F - Balcony Waterproofing

Uploaded On: 14 Oct 2026



7F - Balcony Waterproofing

Uploaded On: 13 Oct 2026



7F - Balcony Surface Cleaning

Uploaded On: 13 Oct 2026



7F - Balcony Waterproofing

Uploaded On: 12 Oct 2026



7F - Balcony Waterproofing

Uploaded On: 12 Oct 2026



7F - Balcony Waterproofing

Uploaded On: 08 Oct 2026



7F - Balcony Water Bond Test

Uploaded On: 07 Oct 2026



7F - Balcony Waterproofing

Uploaded On: 05 Oct 2026



7F - Balcony Surface Cleaning

## Third Floor - Balcony Waterproofing

Uploaded On: 28 Oct 2026



3F - Balcony Waterproofing

## Eight Floor - Balcony Waterproofing

Uploaded On: 28 Oct 2026



8F - Balcony Surface Cleaning

## Sixth Floor - Balcony Waterproofing

Uploaded On: 06 Oct 2026




6F - Balcony Water Bond Test

# MEP Works

## WALL CHASING, ELC & DB FIXING

Uploaded On: 27 Oct 2026




WC Electrical - Ninth Floor

Uploaded On: 23 Oct 2026



WC Electrical - Ninth Floor

Uploaded On: 16 Oct 2026



WC Electrical - Ninth Floor

Uploaded On: 15 Oct 2026



WC Electrical - Eighth Floor

Uploaded On: 10 Oct 2026



WC Electrical - Eighth Floor

Uploaded On: 01 Oct 2026



WC Electrical - Eighth Floor

## On Completion of Blockwork of the Apartment

### On Completion of Blockwork - 10th Floor

Uploaded On: 21 Oct 2026




On Completion of Blockwork - 10th Floor - 1004

Uploaded On: 21 Oct 2026



On Completion of Blockwork - 10th Floor - 1004

Uploaded On: 21 Oct 2026




On Completion of Blockwork - 10th Floor - 1004

Uploaded On: 21 Oct 2026




On Completion of Blockwork - 10th Floor - 1004

Uploaded On: 21 Oct 2026



On Completion of Blockwork - 10th Floor - 1013

Uploaded On: 21 Oct 2026




On Completion of Blockwork - 10th Floor - 1013

Uploaded On: 21 Oct 2026




On Completion of Blockwork - 10th Floor - 1013

Uploaded On: 21 Oct 2026




On Completion of Blockwork - 10th Floor - 1013

Uploaded On: 21 Oct 2026



On Completion of Blockwork - 10th Floor - 1013

Uploaded On: 17 Oct 2026



On Completion of Blockwork - 10th Floor - 1012

Uploaded On: 17 Oct 2026



On Completion of Blockwork - 10th Floor - 1012

Uploaded On: 17 Oct 2026



On Completion of Blockwork - 10th Floor - 1012

Uploaded On: 17 Oct 2026



On Completion of Blockwork - 10th Floor - 1012

Uploaded On: 17 Oct 2026



On Completion of Blockwork - 10th Floor - 1012

Uploaded On: 17 Oct 2026



On Completion of Blockwork - 10th Floor - 1005

Uploaded On: 17 Oct 2026



On Completion of Blockwork - 10th Floor - 1005

Uploaded On: 17 Oct 2026



On Completion of Blockwork - 10th Floor - 1005

Uploaded On: 17 Oct 2026



On Completion of Blockwork - 10th Floor - 1005

Uploaded On: 17 Oct 2026



On Completion of Blockwork - 10th Floor - 1002

Uploaded On: 17 Oct 2026



On Completion of Blockwork - 10th Floor - 1002

Uploaded On: 17 Oct 2026



On Completion of Blockwork - 10th Floor - 1002

Uploaded On: 17 Oct 2026



On Completion of Blockwork - 10th Floor - 1002

Uploaded On: 17 Oct 2026



On Completion of Blockwork - 10th Floor - 1002

Uploaded On: 17 Oct 2026



On Completion of Blockwork - 10th Floor - 1001

Uploaded On: 17 Oct 2026



On Completion of Blockwork - 10th Floor - 1001

Uploaded On: 17 Oct 2026



On Completion of Blockwork - 10th Floor - 1001

Uploaded On: 17 Oct 2026



On Completion of Blockwork - 10th Floor - 1001

Uploaded On: 17 Oct 2026



On Completion of Blockwork - 10th Floor - 1001

Uploaded On: 16 Oct 2026



On Completion of Blockwork - 10th Floor - 1011

Uploaded On: 16 Oct 2026



On Completion of Blockwork - 10th Floor - 1011

Uploaded On: 16 Oct 2026



On Completion of Blockwork - 10th Floor - 1011

Uploaded On: 16 Oct 2026



On Completion of Blockwork - 10th Floor - 1011

Uploaded On: 16 Oct 2026



On Completion of Blockwork - 10th Floor - 1011

Uploaded On: 16 Oct 2026



On Completion of Blockwork - 10th Floor - 1010

Uploaded On: 16 Oct 2026



On Completion of Blockwork - 10th Floor - 1010

Uploaded On: 16 Oct 2026



On Completion of Blockwork - 10th Floor - 1010

Uploaded On: 16 Oct 2026



On Completion of Blockwork - 10th Floor - 1010

Uploaded On: 16 Oct 2026



On Completion of Blockwork - 10th Floor - 1010

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1006

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1006

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1006

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1006

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1006

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1003

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1003

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1003

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1003

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1007

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1007

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1007

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1007

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1007

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1008

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1008

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1009

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1009

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1009

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1009

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1009

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1008

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1008

Uploaded On: 15 Oct 2026



On Completion of Blockwork - 10th Floor - 1008

## On Completion of Blockwork - 9th Floor

Uploaded On: 10 Oct 2026



On Completion of Blockwork - 9th Floor - 912

Uploaded On: 10 Oct 2026



On Completion of Blockwork - 9th Floor - 912

Uploaded On: 10 Oct 2026



On Completion of Blockwork - 9th Floor - 912

Uploaded On: 10 Oct 2026



On Completion of Blockwork - 9th Floor - 912

Uploaded On: 10 Oct 2026



On Completion of Blockwork - 9th Floor - 912

Uploaded On: 10 Oct 2026



On Completion of Blockwork - 9th Floor - 911

Uploaded On: 10 Oct 2026



On Completion of Blockwork - 9th Floor - 911

Uploaded On: 10 Oct 2026



On Completion of Blockwork - 9th Floor - 911

Uploaded On: 10 Oct 2026



On Completion of Blockwork - 9th Floor - 911

Uploaded On: 10 Oct 2026



On Completion of Blockwork - 9th Floor - 911

Uploaded On: 10 Oct 2026



On Completion of Blockwork - 9th Floor - 901

Uploaded On: 10 Oct 2026



On Completion of Blockwork - 9th Floor - 901

Uploaded On: 10 Oct 2026



On Completion of Blockwork - 9th Floor - 901

Uploaded On: 10 Oct 2026



On Completion of Blockwork - 9th Floor - 901

Uploaded On: 10 Oct 2026



On Completion of Blockwork - 9th Floor - 901

Uploaded On: 10 Oct 2026



On Completion of Blockwork - 9th Floor - 904

Uploaded On: 10 Oct 2026



On Completion of Blockwork - 9th Floor - 904

Uploaded On: 10 Oct 2026



On Completion of Blockwork - 9th Floor - 904

Uploaded On: 10 Oct 2026



On Completion of Blockwork - 9th Floor - 904

Uploaded On: 08 Oct 2026



On Completion of Blockwork - 9th Floor - 905

Uploaded On: 08 Oct 2026



On Completion of Blockwork - 9th Floor - 905

Uploaded On: 08 Oct 2026



On Completion of Blockwork - 9th Floor - 905

Uploaded On: 08 Oct 2026



On Completion of Blockwork - 9th Floor - 905

Uploaded On: 08 Oct 2026



On Completion of Blockwork - 9th Floor - 903

Uploaded On: 08 Oct 2026



On Completion of Blockwork - 9th Floor - 903

Uploaded On: 08 Oct 2026



On Completion of Blockwork - 9th Floor - 903

Uploaded On: 08 Oct 2026



On Completion of Blockwork - 9th Floor - 903

Uploaded On: 08 Oct 2026



On Completion of Blockwork - 9th Floor - 907

Uploaded On: 08 Oct 2026



On Completion of Blockwork - 9th Floor - 907

Uploaded On: 08 Oct 2026



On Completion of Blockwork - 9th Floor - 907

Uploaded On: 08 Oct 2026



On Completion of Blockwork - 9th Floor - 907

Uploaded On: 08 Oct 2026



On Completion of Blockwork - 9th Floor - 907

Uploaded On: 07 Oct 2026



On Completion of Blockwork - 9th Floor - 913

Uploaded On: 07 Oct 2026



On Completion of Blockwork - 9th Floor - 913

Uploaded On: 07 Oct 2026



On Completion of Blockwork - 9th Floor - 913

Uploaded On: 07 Oct 2026



On Completion of Blockwork - 9th Floor - 913

Uploaded On: 07 Oct 2026



On Completion of Blockwork - 9th Floor - 913

Uploaded On: 07 Oct 2026



On Completion of Blockwork - 9th Floor - 908

Uploaded On: 07 Oct 2026



On Completion of Blockwork - 9th Floor - 908

Uploaded On: 07 Oct 2026



On Completion of Blockwork - 9th Floor - 908

Uploaded On: 07 Oct 2026



On Completion of Blockwork - 9th Floor - 908

Uploaded On: 07 Oct 2026



On Completion of Blockwork - 9th Floor - 908

Uploaded On: 07 Oct 2026



On Completion of Blockwork - 9th Floor - 902

Uploaded On: 07 Oct 2026



On Completion of Blockwork - 9th Floor - 902

Uploaded On: 07 Oct 2026



On Completion of Blockwork - 9th Floor - 902

Uploaded On: 07 Oct 2026



On Completion of Blockwork - 9th Floor - 902

Uploaded On: 07 Oct 2026



On Completion of Blockwork - 9th Floor - 902

Uploaded On: 06 Oct 2026



On Completion of Blockwork - 9th Floor - 912

Uploaded On: 06 Oct 2026



On Completion of Blockwork - 9th Floor - 912

Uploaded On: 06 Oct 2026



On Completion of Blockwork - 9th Floor - 912

Uploaded On: 06 Oct 2026



On Completion of Blockwork - 9th Floor - 912

Uploaded On: 06 Oct 2026



On Completion of Blockwork - 9th Floor - 912

Uploaded On: 06 Oct 2026



On Completion of Blockwork - 9th Floor - 909

Uploaded On: 06 Oct 2026



On Completion of Blockwork - 9th Floor - 909

Uploaded On: 06 Oct 2026



On Completion of Blockwork - 9th Floor - 909

Uploaded On: 06 Oct 2026



On Completion of Blockwork - 9th Floor - 909

Uploaded On: 06 Oct 2026



On Completion of Blockwork - 9th Floor - 909

Uploaded On: 06 Oct 2026



On Completion of Blockwork - 9th Floor - 910

Uploaded On: 06 Oct 2026



On Completion of Blockwork - 9th Floor - 910

Uploaded On: 06 Oct 2026



On Completion of Blockwork - 9th Floor - 910

Uploaded On: 06 Oct 2026



On Completion of Blockwork - 9th Floor - 910

Uploaded On: 06 Oct 2026



On Completion of Blockwork - 9th Floor - 910

## COMMON FINISHES

### CORRIDOR FINISHES (Painting, Tiling)

Uploaded On: 03 Oct 2026



2F - Corridor Finishes

Uploaded On: 01 Oct 2026



2F - Corridor Finishes