Slate Intelligence – Images from the Field report

Prepared Exclusively for

DRA iHeart

For Oct 01 - 31, 2026



slate

Building Bridges to the future through smart technologies and smarter construction.

SECOND FLOOR ROOF SLAB

WING D - SECOND FLOOR ROOF SLAB

Uploaded On: 31 Oct 2026



WD - Second Floor - Col & Wall Mivan Formwork

Uploaded On: 31 Oct 2026



WD - Second Floor - Col & Wall Reinforcement & MEP

Uploaded On: 30 Oct 2026



WD - Second Floor - Col & Wall Mivan Formwork

Uploaded On: 29 Oct 2026



WD - Second Floor - Col & Wall Reinforcement & MEP

Uploaded On: 29 Oct 2026



WD - Second Floor - Col & Wall Mivan Formwork

Uploaded On: 29 Oct 2026



WD - Second Floor - Col & Wall Mivan Formwork

Uploaded On: 29 Oct 2026



WD - Second Floor - Roof Slab Mivan Formwork

Uploaded On: 29 Oct 2026




WD - Second Floor - Roof Slab Mivan Formwork

Uploaded On: 29 Oct 2026



WD - Second Floor - Roof Slab Mivan Formwork

Uploaded On: 28 Oct 2026



WD - Second Floor - Col & Wall Mivan Formwork

Uploaded On: 27 Oct 2026



WD - Second Floor - Roof Slab Mivan Formwork

Uploaded On: 27 Oct 2026



WD - Second Floor - Col & Wall Mivan Formwork

Uploaded On: 27 Oct 2026




WD - Second Floor - Col & Wall Reinforcement & MEP

Uploaded On: 24 Oct 2026



WD - Second Floor - Col & Wall Mivan Formwork

Uploaded On: 24 Oct 2026




WD - Second Floor - Col & Wall Reinforcement & MEP

Uploaded On: 23 Oct 2026



WD - Second Floor - Col & Wall Mivan Formwork

Uploaded On: 22 Oct 2026



WD - Second Floor - Col & Wall Reinforcement & MEP

Uploaded On: 22 Oct 2026



WD - Second Floor - Roof Slab Mivan Formwork

Uploaded On: 22 Oct 2026



WD - Second Floor - Col & Wall Mivan Formwork

Uploaded On: 17 Oct 2026




WD - Second Floor - Col & Wall Reinforcement & MEP

Uploaded On: 16 Oct 2026



WD - Second Floor - Roof Slab Mivan Formwork

Uploaded On: 16 Oct 2026



WD - Second Floor - Col & Wall Mivan Formwork

Uploaded On: 16 Oct 2026



WD - Second Floor - Col & Wall Reinforcement & MEP

Uploaded On: 15 Oct 2026



WD - Second Floor - Col & Wall Reinforcement & MEP

WING C - SECOND FLOOR ROOF SLAB

Uploaded On: 31 Oct 2026




WC - Second Floor - Col & Wall Reinforcement & MEP

Uploaded On: 30 Oct 2026



WC - Second Floor - Col & Wall Reinforcement & MEP

Uploaded On: 29 Oct 2026



WC - Second Floor - Col & Wall Reinforcement & MEP

Uploaded On: 29 Oct 2026




WC - Second Floor - Col & Wall Reinforcement & MEP

FIRST FLOOR ROOF SLAB

WING B - FIRST FLOOR ROOF SLAB

Uploaded On: 31 Oct 2026



WB - First Floor - Roof Beam & Slab Reinforcement

Uploaded On: 31 Oct 2026




WB - First Floor - Roof Beam & Slab Shuttering

Uploaded On: 30 Oct 2026



WB - First Floor - Roof Slab Electrical Conduits Laying

Uploaded On: 30 Oct 2026



WB - First Floor - Roof Beam & Slab Reinforcement

Uploaded On: 30 Oct 2026




WB - First Floor - Roof Beam & Slab Shuttering

Uploaded On: 29 Oct 2026



WB - First Floor - Roof Beam & Slab Reinforcement

Uploaded On: 29 Oct 2026




WB - First Floor - Roof Beam & Slab Reinforcement

Uploaded On: 29 Oct 2026



WB - First Floor - Roof Beam & Slab Shuttering

Uploaded On: 29 Oct 2026



WB - First Floor - Roof Beam & Slab Shuttering

Uploaded On: 27 Oct 2026



WB - First Floor - Roof Beam & Slab Shuttering

Uploaded On: 26 Oct 2026




WB - First Floor - Column Shuttering

Uploaded On: 24 Oct 2026




WB - First Floor - Column Concreting

Uploaded On: 23 Oct 2026




WB - First Floor - Column Starter & Reinforcement

Uploaded On: 22 Oct 2026



WB - First Floor - Column Concreting

Uploaded On: 22 Oct 2026



WB - First Floor - Column Starter & Reinforcement

Uploaded On: 21 Oct 2026



WB - First Floor - Column Concreting

Uploaded On: 21 Oct 2026




WB - First Floor - Column Shuttering

Uploaded On: 21 Oct 2026




WB - First Floor - Column Starter & Reinforcement

Uploaded On: 20 Oct 2026



WB - First Floor - Column Shuttering


Uploaded On: 16 Oct 2026



WB - First Floor - Column Starter & Reinforcement

WING A - FIRST FLOOR ROOF SLAB

Uploaded On: 31 Oct 2026



WA - First Floor - Column Starter & Reinforcement

Uploaded On: 30 Oct 2026




WA - First Floor - Column Shuttering

Uploaded On: 30 Oct 2026




WA - First Floor - Column Starter & Reinforcement

Uploaded On: 29 Oct 2026



WA - First Floor - Column Shuttering

Uploaded On: 29 Oct 2026



WA - First Floor - Column Starter & Reinforcement

Uploaded On: 28 Oct 2026




WA - First Floor - Column Starter & Reinforcement

Uploaded On: 26 Oct 2026



WA - First Floor - Column Shuttering

Uploaded On: 24 Oct 2026



WA - First Floor - Column Starter & Reinforcement

Uploaded On: 23 Oct 2026



WA - First Floor - Column Concreting

Uploaded On: 23 Oct 2026



WA - First Floor - Column Shuttering

Uploaded On: 22 Oct 2026



WA - First Floor - Column Concreting

Uploaded On: 21 Oct 2026




WA - First Floor - Column Concreting

Uploaded On: 20 Oct 2026



WA - First Floor - Column Concreting

Uploaded On: 20 Oct 2026



WA - First Floor - Column Shuttering

Uploaded On: 17 Oct 2026



WA - First Floor - Column Concreting

Uploaded On: 17 Oct 2026



WA - First Floor - Column Shuttering

Uploaded On: 16 Oct 2026



WA - First Floor - Column Shuttering

Uploaded On: 15 Oct 2026



WA - First Floor - Column Shuttering


WING C - FIRST FLOOR ROOF SLAB

Uploaded On: 23 Oct 2026



WC - First Floor - Roof Slab Electrical Conduits Laying

Uploaded On: 23 Oct 2026



WC - First Floor - Roof Beam & Slab Reinforcement

Uploaded On: 23 Oct 2026



WC - First Floor - Roof Beam & Slab Shuttering

Uploaded On: 22 Oct 2026



WC - First Floor - Roof Slab Electrical Conduits Laying

Uploaded On: 22 Oct 2026



WC - First Floor - Roof Beam & Slab Reinforcement

Uploaded On: 17 Oct 2026



WC - First Floor - Roof Beam & Slab Reinforcement

Uploaded On: 16 Oct 2026



WC - First Floor - Roof Beam & Slab Reinforcement

Uploaded On: 16 Oct 2026



WC - First Floor - Roof Beam & Slab Shuttering

Uploaded On: 15 Oct 2026



WC - First Floor - Roof Beam & Slab Shuttering